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|. Background

The majority of the Na‘alehu Community, a historical sugar farming and processing
operation which shut down in 1996, is currently served by three (3) LCCs. C. Brewer
previously owned and operated the sugar enterprise and community wastewater
systems/infrastructure.

In 2003, C. Brewer requested assistance from the County to close their LCCs.
Subsequently, the County held a community meeting to present sewer system
replacement alternatives. Voting took place to choose the preferred sewer improvement
alternative resulting in 87% of returned ballots in favor of the installation of a new sewer
collection, treatment and disposal system to be operated and maintained by the County.

In 2006, C. Brewer asked the County, who agreed by way of a County Council
Resolution, to construct and maintain a new and improved community sewer system. In
anticipation of C. Brewer’s dissolution, C. Brewer proposed, and the County agreed, to
enter into a formal agreement to not only construct and maintain a new and improved
community sewer system, but to assume ownership of the existing system including the
LCC’s by April 30, 2010.

In 2007, the proposed wastewater improvements were large capacity septic tanks and
reuse of the LCCs as seepage pits. This was based upon available land area to the County
in the immediate vicinity of the Na‘alehu Community. The County issued a FONSI and
finalized the EA for the proposed LCC replacement project which included: new
collection system within County right-of-way; construction of large capacity septic tanks
LCS(s); and conversion of LCC(s) to seepage pit(s). However field studies including
percolation tests concluded that septic/seepage pit system was not the best wastewater
treatment system. Also, reuse of the LCCs as seepage pits was determined to not be the
best choice as they were found to be in poor and failing condition. The County began to
look for new land where conditions would allow a seepage pit or leach field. The County
also looked beyond this at possible land to construct a secondary treatment system to
fulfill a longer term vision of better treatment and possible growth of the community.

Thirteen site options were evaluated in terms of land size, proximity to residential areas
and potable water wells, flood zones, lava tubes, cultural and archaeological sites, etc.
The preliminary selection was narrowed down to a property owned by the State of
Hawai‘i Department of Land and Natural Resources (DLNR) as the best viable solution
for siting the facility. The County had initiated several cultural and archaeological
surveys resulting in the documentation of several cultural and archaeological items. A
flora and fauna survey was also conducted. A petroglyph was found within this property
area and a mitigation measure has been proposed.

In 2011, the County obtained approval from DLNR for approximately 20 acres of land to
install a wastewater treatment and disposal facility. Coordination with SHPO, OHA and
FWS was initiated. In November 2013, the County updated the previously final version
of the EA by drafting an amendment that presents options for the wastewater treatment
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and disposal facility. However, during 2013 and 2014, local native community
leaders/members voiced concerns/objections over the proposed location for the future
wastewater treatment and disposal facility. The revised draft EA has not been issued for
public review and comment until an informational community outreach has been
conducted.

While federal funds were planned to be utilized for the project (EPA Grant XP
96942401) due to delays created by public opposition to the proposed location of the
Wastewater Treatment and Disposal system, grant funds have been shifted to the Pahala
LCC Replacement Project.

1. Location

The Na‘alehu Community is located within the District of Ka‘a in the County of Hawai’i
(Figure 1). The District of Ka‘a is situated at the southern tip of the Island and extends
across the southern and southeastern flanks of Mauna Loa. With a land area of over
630,000 acres and an estimated population of over 5,000 persons, the District of Ka‘a is
relatively isolated and unspoiled. The Na‘alehu Community is one of two major
population centers in the District of Ka‘a with a population of 919 according to the year
2000 census. Since the closing of the Ka‘a Sugar Company in 1996, many of the
residents within the community are former sugar workers and their descendants.

[11. Purpose

Per Federal regulations, all existing LCCs must be closed and the Na‘alehu Community
must be serviced by an acceptable wastewater collection, treatment and disposal system.
There are no existing County of Hawai'i (County) wastewater treatment plants in the
Ka‘a District. The closest County wastewater treatment plant is located in the town of
Hilo which is approximately 60 miles north of Na‘alehu. Currently, the residential
community is served by a sewer system comprised of substandard gravity lines that
convey sewage to three (3) large capacity cesspools (LCCs) which were previously
owned and operated by C. Brewer and Company, Ltd. (C. Brewer) and are approximately
60 years old. The existing Na‘alehu Sewer System is as shown in Figure 2 herein.

V. Objectives

The objectives are to replace the existing Na‘alehu sewer system servicing 163 properties
with one that meets State of Hawai i as well as County standards; install a Secondary
Wastewater Treatment and Disposal facility; and close the existing LCCs that are
currently serving the Na‘alehu Community. An additional 30 properties, including the
Na‘alehu Elementary School, that are not currently being served by the C. Brewer system
will be made accessible to the County Sewer system as required by Hawai'i County Code
Chapter 21, Sewers, and Hawai i Administrative Rules (HAR) Section 11-62-06,

Wastewater Systems. The result is a total of 193 properties serviced by the Na‘alehu
Collection, Treatment, and Disposal system.
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The new proposed Na‘alehu Collection System is as shown in Figure 3 herein and the
new proposed Wastewater Treatment and Disposal System (WWTP) is as shown in
Figure 4 herein. The new proposed WWTP location differs from previous plans as
follows:

1. The proposed WWTP has been relocated to the portion of the State property
(TMK 9-5-012:002) that is furthest west from the Makabhiki site with the disposal
system planned to be located on an 8 acre property which is currently privately
owned (TMK 9-5-011:003) but is up for sale by the property owner.

a. A Preliminary Archaeological study was conducted on TMK 9-5-011:003
by Pacific Legacy in March 2017 which resulted in a determination that
the entire property has been previously disturbed and that there no
traditional Hawaiian cultural resources, sites, or features were observed on
the property. A copy of the preliminary report is provided as Figure 5
herein.

b. The County notes, however, that the report concludes that it is probable
that the State Historic Preservation Division (SHPD) will require a formal
Archaeological Inventory Survey with time devoted to investigating
probable sugar industry resources and undertaking subsurface backhoe
testing within the property.

V. Methods

To meet the objectives, the County will be utilizing two (2) engineering design consultant
firms. One firm will be responsible for planning (archaeological, cultural, ethno-history,
flora/fauna studies) and designing a new wastewater treatment and disposal system as
well as overall project management of entire project. The other engineering design
consultant firm will be responsible for planning and design of the new wastewater
collection system.

The methods include a design to address abandonment of the substandard sewer lines that
run within private properties, and installing new sewer lines that will reside primarily in
County and/or State right-of-ways although some easements within private properties
may be required. Approximately 7,500 linear feet (LF) of 8-inch sewer lines with sewer
laterals will be installed within the Na‘alehu Community and the sewer line will be
extended to the proposed location for the new Wastewater Treatment and Disposal
system. The end results are Secondary Treatment of the wastewater from the Na‘alehu
Community and the closure of the three (3) existing LCC’s in Na‘alehu town.

VI. Project Schedule/Milestones
The project consists of fourteen (14) major tasks as follows with additional information
provided within Table 1 (Project Schedule).
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Task 1: Alternative Site for Treatment and Disposal

Due to community opposition to the previously proposed site for Wastewater Treatment
and Disposal on the State Property (TMK 9-5-012:002) adjacent to the Makahiki Site
(TMK 9-5-012:005); an alternative site for the facility has been determined with the
facility located on the western boundary of the State Property and the disposal system
located on a currently privately-owned parcel (TMK 9-5-011:003).

Task 1: Consultant Contract for Phase 1 ESA

Task 1.1 The County is currently in the process of executing a contract with the
consultant for performance of a Phase 1 Environmental Site Assessment of a
portion of the State Property proposed to be utilized for a WWTP site (TMK
9-5-012:002) as well as TMK 9-5-011:003 which is proposed to be utilized for
the disposal system.

Task 2: Perform Phase 1 ESA

Task 2.1 Perform a Phase 1 Environmental Site Assessment of a portion of the State
Property proposed to be utilized for a WWTP site (TMK 9-5-012:002) as well
as TMK 9-5-011:003.

Task 3: HRS 343 EA/PER/Program Management

Task 3.1 Execute contract with consultant for preparation of an Environmental
Assessment meeting HRS 343 requirement, preparation of a Preliminary
Engineering Report, and Program Management for the project.

Task 3.2 Community outreach including consultation with public officials, site visit to
the Honoka‘a WWTP which utilizes a similar treatment process, up to 4
public meetings.

Task 3.3 Acquire property for the Wastewater Treatment and Disposal site.

Task 4: Preliminary Engineering Report

Task 4.1to 4.3 Provide a Preliminary Engineering Report for the Wastewater Treatment
and Disposal system following final site selection.

Task 5: HRS 343 Environmental Assessment

Task 5.1t0 5.6 Provide Environmental Assessment (EA) meeting HRS 343
requirements.
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Task 6: Na‘alehu Wastewater Treatment and Disposal System Design

Design of the new Wastewater Treatment and Disposal system will include design of the
new sewer transmission main from the Na‘alehu Collection System to the new
Wastewater Treatment Plant. Final selected Wastewater Treatment process will also be
dependent on available land area as well as comments and concerns from the community
obtained during the Public Outreach phase.

Task 6.1to 6.3 Complete design of the final Wastewater Treatment and Disposal
System as well as the transmission main from the Collection System to
the WWTP based on the final Preliminary Engineering Report as well as
the final HRS 343 EA.

Task 7: Na‘alehu Wastewater Treatment and Disposal System Construction
Construction will take place with a new sewer main conveying wastewater from the
existing Na‘alehu Collection System to the proposed location for the Wastewater
Treatment and Disposal system as shown in Figure 4, and the treatment and disposal
system itself.

Task 7.1 Bidding period by Contractors for installation of the WW Treatment and
Disposal System

Task 7.2 Bid evaluation period by County

Task 7.3 Bid Award and Contract Execution

Task 7.4  Construction of WW Treatment and Disposal System
Task 7.5 DOH Approval to Operate the new WWTP

Task 8: Connect Existing Collection System to WWTP and Close LCC’s

Task 8.1 Close LCC No. 3 located on TMK 9-5-024:010
Task 8.2 Close LCC No. 4 located on TMK 9-5-024:011
Task 8.3 Close LCC No. 5 located on TMK 9-5-024:001

Task 9: Collection System Design

Task 9.1 Complete Collection System Design

Task 10: Design Connection of Private Properties to New System

Task 10.1 Obtain County Council approval for performance of work within Private
Properties
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Task 10.2 Consultant Contract
Task 10.3 Obtain Right of Entry for work in Private Properties

Task 10.4 Preparation of Bid Documents for connection of Properties serviced by

Existing Na‘alehu Collection System by the County.

Task 11: Construction Contract for Collection system Private Connections

Task 11.1 Bidding period by Contractors

Task 11.2 Bid evaluation period by County

Task 11.3 Bid Award and Contract Execution

Task 11.4 Construction of Collection System

Task 11.5 Connection of Collection System to Opukea Line
Task 11.6 Connection of Private Properties on Existing System

Task 12: Connection of Additional Properties not Currently served by LCC’s

Task 12.1 Issue Connection Notice to additional properties which will be serviced by the
new Collection System and Wastewater Treatment and Disposal System
advising them that connection is required within 180 calendar days after
notice in accordance with Hawai i County Code Chapter 21, Wastewater
Systems

Task 12.2 Additional Properties to Connect
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VII. Project Costs

It is intended that Clean Water State Revolving Fund (CWSRF) monies be utilized for the
project. It is currently estimated that the project will cost $14M.

VI1II. Performance Evaluation

The following will be used to evaluate the success of the project:
1. Timely completion of the project in accordance with the plans and specifications.

2. Elimination of the large capacity cesspools previously owned by C. Brewer that
are currently serving a large portion of the Na‘alehu Community.

3. Compliance with the EPA regulations, 40 CFR 144 & 145.

IX. Reporting Schedule to EPA

The County will participate in quarterly meetings with the USEPA in order to provide
updates to the project and will provide semi-annual reports regarding project status.

X. Project benefits to the Public

The expected output and outcome is a design and construction project that will produce a
new wastewater treatment and collection system that will replace C. Brewer’s Sugar
Plantation Sewer System consisting of 60-year old sewer lines and LCCs that are in poor
condition. The benefit is to the Na‘alehu residents will no longer need to be concerned
about the reliability of their sewer system from a health and welfare standpoint.
Dependable sewer service will be available to 161 properties currently served by the

existing sewer system in the Na‘alehu Community and to an additional 32 properties that
are not currently being served by the existing sewer system.
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XI. Attachments
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TABLE 1

NAALEHU PROJECT SCHEDULE
(04/20/2017 REVISION 11 - FINAL)

ID |Task Name Duration Start Finish Predecessors '16 '17 '18 '19 20 21 '22 '23 24
L N3‘alehu Schedule 2060 days Mon 4/10/17 Tue 11/29/22 .—'
1 1 Consultant Contract - B&C (Contract 1) 90 days Mon 4/10/17 Sat 7/8/17 Yy
2 1.1 Consultant Contract for WWTP - B&C (Phase | ESA) 90 days Mon 4/10/17 Sat 7/8/17 a/10 | 7/8
|3 2 Perform Phase 1 ESA (Contract 1) - Refer Item 1.1 180 days Sun 7/9/17 Thu 1/4/18 2
4 2.1 80% Completion of Phase 1 ESA 144 days Sun 7/9/17 Wed 11/29/17 7/9 11/29
|5 | 2.2 100% Completion of Phase 1 ESA 36 days Thu 11/30/17 Thu 1/4/18 4 11/30 /4
| 6 | 3 HRS 343 EA/PER for Naalehu - B&C (Contract 2) 270 days Thu 11/30/17 Sun 8/26/18
7] 3.1 Consultant Contract including Program Mgmt 90 days Thu 11/30/17 Tue 2/27/18 4 11/30 |
R 3.2 Community Outreach - Site Selection 180 days Wed 2/28/18 Sun 8/26/18 7
9 | 3.2.1 Initial Consultation with Appropriate Public Officials 30 days Wed 2/28/18 Thu 3/29/18 7
| 10 | 3.2.2 Site visit of Honokaa WWTP (Simlar Process) 5 days Fri 3/30/18 Tue 4/3/18 9
|11 | 3.2.3 Initial Public Outreach for Selected Site (Iltem 1.1) - 2 MTGS 60 days Fri 3/30/18 Mon 5/28/18 9
12 3.2.4 Additional Public Outreach for Selected Site (Item 1.1) - 2 MT 60 days Tue 5/29/18 Fri 7/27/18 11
EE 3.2.5 Address Public Comments Regarding Selected Site (Iltem 1.1) 30 days Sat 7/28/18 Sun 8/26/18 12
|14 | 3.3 Acquire Property from Owner 210 days Thu 11/30/17 Wed 6/27/18
|15 | 3.3.1 Property Appraisal (Finance) 60 days Thu11/30/17  Sun 1/28/18 4 11/30 [ T/
| 16 | 3.3.2 Offer to Property Owner 60 days Mon 1/29/18 Thu 3/29/18 15,5 1/29
117 | 3.3.3 Acquire Property 90 days Fri3/30/18 Wed 6/27/18 16 3/30 | 6/2
18 | 4 Preliminary Engineering Report - B&C (Contract 2) 210 days Fri 3/30/18 Thu 10/25/18
|19 | 4.1 PER 30% Completion 60 days Fri 3/30/18 Mon 5/28/18 7,9 3/30
|20 | 4.2 PER 60% Completion 60 days Tue 5/29/18 Fri 7/27/18 19,11 5/29 27
| 21 | 4.3 100% PER to Reflect new WWTP 60 days Mon 8/27/18 Thu 10/25/18 20,13 8/2 10/25
| 22| 5 HRS 343 EA Process 412 days Mon 8/27/18 Sat 10/12/19 7
E 5.1 Initial Public Outreach for Project (2 meetings) 60 days Mon 8/27/18 Thu 10/25/18 13,19 8/27 ;10/25
| 24 5.2 Address Public Comments 30 days Fri 10/26/18 Sat 11/24/18 23 10/26 [jﬁﬁ‘/u
25 5.3 Additional Public Meetings to Address Comments ( 2 meeting) 60 days Sun 11/25/18 Wed 1/23/19 24 11/25 1/23
| 26 | 5.4 30% EA Completion 180 days Fri 10/26/18 Tue 4/23/19 8,23 10/26 1,4/23
| 27 5.5 100% EA Completion 165 days Wed 4/24/19 Sat 10/5/19 26 4/24 }10/5
| 28 5.6 Final Public Meeting 7 days Sun 10/6/19 Sat 10/12/19 27 0/6 []v10/12
129 | 6 WWTP Design - B&C (Contract 3) 432 days Wed 4/24/19 Sun 6/28/20 7
1 30 | 6.1 WW Treatment & Disposal Design 365 days Wed 4/24/19 Wed 4/22/20 19,26 4/24 |
ER 6.2 Submit WWTP design to DOH for Approval 7 days Thu 4/23/20 Wed 4/29/20 30
32 ] 6.3 DOH approval to Construct 60 days Thu 4/30/20 Sun 6/28/20 31
133 7 WW Treatment & Disposal Construction 610 days Mon 6/29/20 Mon 2/28/22 29
| 34 | 7.1 Bidding Period 90 days Mon 6/29/20 Sat 9/26/20 32
E 7.2 Bid Evaluation 30 days Sun 9/27/20 Mon 10/26/20 34
E3 7.3 Bid Award and Contract Execution 60 days Tue 10/27/20 Fri 12/25/20 35
137 | 7.4 Construction 400 days Sat 12/26/20 Sat 1/29/22 36
| 38 | 7.5 DOH Approval to Operate 30 days Sun 1/30/22 Mon 2/28/22 37
| 39| 8 Conn. Exist Coll. Sys to WWTP and Close LCC's 658 days Mon 6/29/20 Sun 4/17/22
| a0 8.1 LCC on TMK 9-5-024:010 (LCC NO. 3) 644 days Mon 6/29/20 Sun 4/3/22
|41 8.1.1 Install new Sewer Line on Opukea to New WWTP 150 days Mon 6/29/20 Wed 11/25/20 32
42 | 8.1.2 Intercept Existing Sewer to LCC 3 and Connect to New Line 14 days Tue 3/1/22 Mon 3/14/22 41,38 /14
|43 8.1.3 Close LCC 5 days Tue 3/15/22 Sat 3/19/22 4 3/19
44| 8.1.4 Submit LCC Closure Report to DOH and EPA 15 days Sun 3/20/22 Sun 4/3/22 43 4/3
| 45 | 8.2 LCC on TMK 9-5-024:011 (LCC NO. 4) 34 days Tue 3/15/22 Sun 4/17/22
| 46 | 8.2.1 Intercept Existing Sewer to LCC 4 and Connect to new Line 14 days Tue 3/15/22 Mon 3/28/22 38,42 3/28
|47 | 8.2.2 Close LCC 5 days Tue 3/29/22 Sat 4/2/22 46 a/2
| 48 | 8.2.3 Submit LCC Closure Report to DOH and EPA 15 days Sun 4/3/22 Sun 4/17/22 47 4/17
|49 | 8.3 LCC on TMK 9-5-024:001 (LCC NO. 5) 25 days Tue 3/15/22 Fri 4/8/22
50 | 8.3.1 Intercept Existing Sewer to LCC 5 and Connect to new Line 5 days Tue 3/15/22 Sat 3/19/22 38,42 3/15 [{3/19
51 8.3.2 Close LCC 5 days Sun 3/20/22 Thu 3/24/22 50 3/20 [[3/24
Task l:] Milestone ‘ Rolled Up Critical Task |:| Split Group By Summary ﬁ
Project: Na‘alehu Schedule - . .
Date: Thu 4/20/17 Critical Task (T Im=* surmmary ﬁ Rolled Up Milestone <> External Tasks [ ] Deadline @
Progress I Rolled Up Task [ Rolled Up Progress Project Summary ﬁ
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TABLE 1
NAALEHU PROJECT SCHEDULE
(04/20/2017 REVISION 11 - FINAL)

ID |Task Name Duration Start Finish Predecessors '16 '17 '18 '19 20 21 '22 '23 24
52 8.3.3 Submit LCC Closure Report to DOH and EPA 15 days Fri3/25/22 Fri4/8/22 51 3/25 [ 4/8
53 | 9 Collection System Design - F&A (Exg. Contract) 365 days Fri 10/26/18 Fri 10/25/19
| 54 | 9.1 Collection System Design - F&A 365 days Fri 10/26/18 Fri 10/25/19 21 10/26 [| ] | 10/25
| 55 | 10 Design Conn of Private Prop - F&A (Contract 4) 635 days Fri 10/26/18 Tue 7/21/20
| 56 | 10.1 Obtain County Council Approval for Work on Private Properties 120 days Fri 10/26/18 Fri 2/22/19 21
|57 | 10.2 Consultant Contract for Design of Private Connections 90 days Sat 2/23/19 Thu 5/23/19 56,21
| 58 | 10.3 Obtain Right of Entry for Surveying 60 days Fri 5/24/19 Mon 7/22/19 56,57
| 59 | 10.4 Design Connection of Residential Properties. 365 days Tue 7/23/19 Tue 7/21/20 58,21
| 60 | 11 Constr. Contract for Coll. Sys & Exg. Private Properties 801 days Wed 7/22/20 Fri 9/30/22
| 61 | 11.1 Bidding Period 90 days Wed 7/22/20 Mon 10/19/20 53,55
| 62 | 11.2 Bid Evaluation 30 days Tue 10/20/20 Wed 11/18/20 61
| 63 | 11.3 Bid Award and Contract Execution 60 days Thu 11/19/20 Sun 1/17/21 62
| 64 | 11.4 Construction of Collection w/o Connecting 365 days Mon 1/18/21 Mon 1/17/22 63
| 65 | 11.5 Connection of Collection System to Opukea Line 15 days Sun 3/20/22 Sun 4/3/22 50,64
| 66 | 11.6 Connection of Private Properties 180 days Mon 4/4/22 Fri 9/30/22 38,65 a/4 9/30
| 67 | 12 Connection of Additional Properties 240 days Mon 4/4/22 Tue 11/29/22 65 )
| 68 | 12.1 Issue Connection Notice to Additional Properties 60 days Mon 4/4/22 Thu 6/2/22 65 4/a 6/2
| 69 | 12.2 Properties to connect with 180 days of Notification 180 days Fri 6/3/22 Tue 11/29/22 68 6/3 11/29
Task l:] Milestone ‘ Rolled Up Critical Task |:| Split Group By Summary ﬁ
Project: Na‘alehu Schedule - . .
Date: Thu 4/20/17 Critical Task (T Im=* surmmary ﬁ Rolled Up Milestone External Tasks [ ] Deadline
Progress I Rolled Up Task [ Rolled Up Progress Project Summary ﬁ
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